



George Touart
County Administrator

BOARD OF COUNTY COMMISSIONERS
ESCAMBIA COUNTY, FLORIDA

223 PALAFOX PLACE
P.O. BOX 1591
PENSACOLA, FLORIDA 32591-1591

TEL. (850) 595-4900
(SUNCOM) 695-4900
TELEFAX (850) 595-4908

August 28, 2007

Cody Rawson, President
Roads Inc. of Northwest Florida
106 Stone Blvd.
Cantonment, FL 32533

Re: Pond Construction, Hillock Road

Dear Mr. Rawson:

Based on our conversation on Friday afternoon, July 27, 2007, I will reserve any final action on your current stormwater permit until after February 1, 2008. Since you continue to actively construct the pond and your estimate of another six (6) months to complete the pond is reasonable, you may continue construction.

After the first of February, if pond construction is not finished and there are no unforeseen factors causing delays, the County will revoke your current stormwater permit and you will have to cease all construction activity until you receive a lake permit. I do understand that there may be delays and I would like for you to periodically update me so we can discuss a time extension.

I appreciate your candor and frank assessment of the neighborhood situation and your willingness to work with us on this matter.

Sincerely

A handwritten signature in black ink, appearing to read "Robert R. McLaughlin".

Robert R. McLaughlin
Assistant County Administrator

cc: Commissioner D. M. "Mike" Whitehead, District 1
Commissioner Gene Valentino, District 2
Commissioner Marie Young, District 3
Commissioner Grover Robinson, District 4
Commission Chairman Kevin White, District 5
George Touart, County Administrator
Janet Lander, County Attorney